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Agenda

• Overview of New Reactor Status
• Program Activities
• Reviewer Activities
• Stakeholder Interface



New Reactor Licensing Applications (Site and Technology Selected)

201320122011201020092008200720062005

Design Cert
AP1000 Program Review

EPR Program Review

ABWR Program Review

2014

Duke – Lee Station (SC) (2) Hearing
Progress Energy - Harris (NC) (2) Hearing
TVA – Bellefonte (AL) (2) Hearing

HearingSouth Carolina E&G-Summer (2)

Vogtle ESP
Southern – Vogtle (GA) (2) Hearing
Hearing

*  Schedules depicted for 
future activities represent 
nominal assumed review 
durations based on submittal 
time frames in letters of intent 
from prospective applicants.  
Actual schedules will be 
determined when applications 
are docketed.

NRG Energy–South Texas Project (2) Hearing

Amarillo Power (TX) (2) Hearing

Design Certification
UniStar-Calvert Cliffs (MD) (1) Hearing

UniStar-Nine Mile Pt (NY) (1) Hearing

An estimated schedule by Fiscal Year

8/14/07

ESBWR Program Review
Design Certification

Dominion - North Anna (VA) (1) Hearing
Entergy – Grand Gulf (MS) (1) Hearing

Entergy – River Bend (LA) (1) Hearing

North Anna ESP Hearing

Grand Gulf ESP Hearing

DC – Mitsubishi USAPWR
TXU Power –Comanche Peak (TX) (2) Hearing

USAPWR Program Review

Progress Energy–Levy County (FL) (2) Hearing

Legend:  

Post SER/EIS 
Hearing (other hearing activities 
occur during ESP/COL safety 
and environmental reviews)
Number in ( ) next to COL name 
indicate number of units/site.

Design Certification
Early Site Permit

Combined License

Hearing

AmerenUE – Callaway (1) Hearing
PPL Generation – Susquehanna (1) Hearing

DC Amendment

Alternate Energy Holdings (ID) (1) Hearing



New Reactor Licensing Applications (Site or Technology TBD)

201320122011201020092008200720062005

AP1000 Program Review

EPR Program Review

ABWR Program Review

Unspecified

2014

*  Schedules depicted for 
future activities represent 
nominal assumed review 
durations based on submittal 
time frames in letters of intent 
from prospective applicants.  
Actual schedules will be 
determined when applications 
are docketed.

An estimated schedule by Fiscal Year

6/25/07

ESBWR Program Review

Clinton ESP Hearing
Duke ESPs (2) Hearing

Exelon Texas - Site and Vendor TBD Hearing
DTE – Fermi - Vendor TBD Hearing

USAPWR Program Review

Legend:  

Post SER/EIS 
Hearing (other hearing activities 
occur during ESP/COL safety 
and environmental reviews)
Number in ( ) next to COL name 
indicate number of units/site.

Design Certification
Early Site Permit

Combined License

Hearing

Submittal Dates TBD                                        
Unannounced Applicant ESP Hearing

Florida P&L – Site and Vendor - TBD Hearing
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Infrastructure
• Contracting
• Licensing Program Plan
• Safety Evaluation Report 

Templates
• Rulemaking

– Limited Work Authorization
– Part 52
– Security
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Pre-application Activities
• Outreach Meetings
• Quality Assurance Audits
• Pre-application Site Visits
• Pre-application Reviews and 

Interactions
– Topical Reports
– Design Centered Working Group 

Meetings
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Reviewer Tools

• Acceptance Review Process
• Regulatory Guides/Standard 

Review Plan
• Technical Consistency Office 

Instruction
• Knowledge Management tools 

(e.g., Wizard)



8

Ongoing Technical 
Reviews

• Design Certifications
• Early Site Permits
• Pre-Application Activities

– Technical Reports 
– Early Engagement on Long Lead 

Time Items



9

Continued Focus Areas
• Resources

– Critical skills-Hiring
– Staff Development
– Contracts

• Technical Issues
– Digital Instrumentation and Controls
– Seismic
– Inspections, Tests, Analyses, and 

Acceptance Criteria
– Emerging Issues
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Security
• Interactions

– External: Department of Homeland 
Security, the public, industry, and 
vendors

• Readiness
– Licensing
– Schedule input
– Staffing
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Emergency Planning
• Interactions

– External: Federal Emergency 
Management Agency, the public, 
industry

• Readiness
– Regulations & Guidance updated
– Schedule 
– Staffing
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Government to Government 
Interactions

• Federal
• State
• Local
• Tribal
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Public Outreach Efforts

• Public Outreach Meetings 
• Environmental Scoping Meetings
• Draft Environmental Impact 

Statement
• Technical Meetings
• Workshops
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International 
Communications

• Multinational Design Evaluation 
Program

• Bi-lateral Meetings 
• Interactions with Chinese 

Regulatory Agency
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Conclusion

• Significant accomplishments
• Productive pre-application 

activities
• Enhancing program management
• Planning for contingencies
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